
 

____________________________________________________________________________ 
Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in advance and such 
notice must include a copy of the agenda.  Members of the Public may address the Board prior to it taking action on any matter in 
the agenda. 

This notice and the Board agenda for the current month are available on the Internet at: http://www.spwb.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public meeting are 
invited to make their requests and preferences known to Aurelia Bethea at (916) 445-9694 or e-mail to aurelia.bethea@dof.ca.gov 
five days prior to the meeting. 

 
 
 
 
 
 

NOTICE OF MEETING 

STATE PUBLIC WORKS BOARD 

Friday, July 18, 2014, at 1:00 p.m. in Room 113, State 
Capitol, Sacramento, California 

 
 

AGENDA 

I.  Roll Call 
 
 

II.  Approval of minutes from the June 13, 2014 meeting 
 
 

III.  Consent Items Page 2 
 
 

IV.  Action Items Page 30 
 
 

V.  Other Business Page 36 
 
 

VI.  Reportables Page 36 
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CONSENT ITEMS 

CONSENT ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
CAROL MILLER JUSTICE CENTER 
SACRAMENTO COUNTY 
AOC Facility Number 34-D1, DGS Parcel Number 10757 
 
Authority: Trial Court Facilities Act of 2002, Chapter 1082, Statutes of 2002, commencing 

with Section 70301 of the Government Code, as amended. 
 
 
Consider accepting real property through a transfer of title 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

Administrative Office of the Courts 
Carol Miller Justice Center 

Sacramento County 
 
 

Action Requested 

If approved, the requested action would authorize the acceptance of real property 
through a transfer of title. 
 

Scope Description 

This transaction is within scope.  The requested action would authorize the acceptance of a 
transfer of title to the Carol Miller Justice Center (Court Facility) pursuant to the certain 
Amended and Restated Transfer Agreement between the Judicial Council of California, 
Administrative Office of the Courts (AOC) and the County of Sacramento (County) for the 
Transfer of Responsibility for and Transfer of Title to Court Facilities dated December 30, 2008 
(Transfer Agreement). The Court Facility, built in 1991, is located at 301 Bicentennial Circle, 
Sacramento, California and consists of approximately 8.6 acres of property improved with a 
three story building, mechanical area (penthouse), parking area and associated landscaping. 
Following the no-cost transfer of title, the AOC shall be responsible for the funding and 
operation of the Court Facility. 
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Funding and Cost Verification 

This transaction is within cost.  The County shall not be entitled to compensation for any 
equity value in the square footage occupied by the Superior Court in the Court Facility pursuant 
to the Trial Court Facilities Act of 2002 (the Act).  
 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on July 22, 2010, and the 35-day 
statute of limitations period expired on August 26, 2010. 
 

Project Schedule 

Close of escrow August 2014 
 

Condition of Property 

A Phase 1 Environmental Site Assessment was conducted for the building and seismic 
assessments. The following findings were made: 
 
Phase 1 ESA - A Phase I ESA report was completed in June 2009, and was updated 
May 2012, in accordance with the American Society for Testing and Materials Standard. The 
Phase 1 ESA did not note any evidence of hazardous materials handling or storage of concern, 
nor generation, storage or disposal of any waste stream beyond sanitary sewer and storm water 
discharge. The assessment did not reveal any evidence of Recognized Environmental 
Conditions (RECs). However, the report indicated the following environmental concerns that 
may affect the site. 
 
A 2,050–gallon capacity Above Ground Storage Tank (AST) located in the mechanical area 
utilized for the HVAC system. The AST is designed to contain up to 30% propylene glycol to 
prohibit freezing of the water in the HVAC system.   
 
Welded shut steel covers located in the back area of the property were identified as securing 
the access ports to an abandoned UST that was replaced by the AST noted in the above bullet. 
The Phase 1 ESA Report provided records showing that a UST did exist in 1991, but it did not 
need to be registered. There is no evidence that the UST has been removed, however, it does 
not represent a REC since it never contained hazardous materials or petroleum products. 
 
No other potential issues of concern were identified. 
 
Building Assessment—Staff from the AOC’s Office of Court Construction and Management 
(OCCM) conducted an initial site visit of the Court Facility on July 28, 2005, to assess the 
general condition of the property. OCCM concluded that the Court Facility did not contain any 
apparent hazards to the health and safety of the occupants or property.  
 
Seismic Safety Assessment of the Improvements—In accordance with the method and criteria 
developed by the Department of General Services’ Real Estate Services Division, a Tier 1 
Seismic safety Assessment of the building located in the Court Facility was performed by a 
licensed structural engineer in August 2003, and a Tier 2 Evaluation was completed in 
October 2003. This seismic evaluation of the Court Facility was then peer-reviewed by other 
qualified engineers. 
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The seismic safety rating determined that the building has a seismic safety rating of Level V, as 
defined in the Risk Acceptability Table of the State Building Seismic Program, developed by the 
Division of State architect, April 1994. The building is transferring to the state pursuant to the 
provisions of Government code section 70324, which provides that the County shall be 
responsible for any seismic-related damage and injury; the County shall indemnify, defend, and 
hold the state harmless from those claims. 
 
Transfer Terms 
Pursuant to the First Amendment to Transfer Agreement, a Level V seismic rating has been 
assigned to the Court Facility. The County shall be responsible for any seismic-related damage 
and injury to real property, personal property, and persons, only to the same extent that the 
County would be liable for that damage and injury if responsibility was not transferred to the 
state, and the County shall indemnify, defend and hold the state harmless from those claims. 
 
The County approved the Transfer Agreement to transfer title and responsibility of the Court 
Facility to the state on December 16, 2008, and authorized the chairman of the County Board of 
Supervisors to execute the Transfer Agreement, Grant Deed, and any other documents 
necessary for the transfer of responsibility and title to the Court Facility to the state.  
 
The Transfer Agreement requires that delivery of title to the property would be free and clear of 
any mortgages or liens. Concurrently with the transfer of title to the Court Facility, the AOC will 
purchase an owner’s policy of title insurance for the Court Facility from the title company.  
 
The AOC is not aware of any lawsuits pending concerning the property. 
 
 
Staff Recommendation:   Authorize the acceptance of real property through a transfer 

of title. 
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CONSENT ITEMS 

CONSENT ITEM—2 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW SACRAMENTO CRIMINAL COURTHOUSE 
SACRAMENTO COUNTY 
AOC Parcel Number  34-I1; DGS Parcel Number  10658 
 
Authority: Sections 70371.5 and 70371.7 of the Government Code 
 Chapter 21, Statutes of 2012 
 
 
Consider authorizing acquisition 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—2 
Judicial Council of California 

Administrative Office of the Courts 
New Sacramento Criminal Courthouse, Railyard Site 

Sacramento County 
 
 

Action requested 

If approved, the requested action would authorize acquisition.  
 
Scope Description 

This project is within scope.  The requested action would authorize acquisition of 
approximately 2.4 acres (the Property) for the construction of a new court facility and associated 
improvements for use by the Sacramento Superior Court of California for judicial, administrative, 
and related purposes.  The Property is situated within the Sacramento Railyard Specific Plan 
(the Railyards), a 240-acre master planned project designated for mixed use residential and 
commercial redevelopment.  The Property, identified as “Lot 41” within the Railyards, is a 
portion of the 18-acre parcel also known as the Sacramento Station Area (SSA) site in the 
Railyards development and encompasses the city block located between G and H Streets, and 
5th and 6h Streets in downtown Sacramento.   The Board approved site selection for the 
Property on October 25, 2010. 
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Funding and Cost Verification 

This project is within cost.  Sections 70371.5 and 70371.7 of the Government Code and 
Chapter 21, Statutes of 2012, provide $21,932,000 for the acquisition phase.  The balance of 
the appropriation is sufficient to acquire the subject Property in accordance with legislative 
intent.  
 
CEQA 

Subsequent to the site selection process the AOC completed an Environmental Impact Report 
(EIR) for the proposed project.  The final EIR includes a mitigation monitoring plan.  A Notice of 
Determination was filed on July 19, 2011.   
 
Project Schedule 

The anticipated close of escrow is July 2014.  
 
Condition of Property 
On May 5, 2014, the Department of General Services (DGS), Environmental Services Section, 
visited the Property. The south property line extends along H Street from 5th to 6th Streets, the 
east property line extends north along 6th Street, and the west property line extends north from 
5th Street. The north property line is located entirely within the Railyards. From south to north, 
the site includes an asphalt parking lot in the southeast corner, a large area of excavation in the 
central portion of the site where railroad tracks were formerly located, and perimeter fencing. 
Land use in the vicinity of the site consists of federal and City of Sacramento buildings and 
parking lots.   
 
Environmental remediation on the Railyards property has occurred since the 1980s. 
Contamination is broadly distributed across a majority of the Railyards. The California 
Department of Toxic Substances Control (DTSC) is the lead agency for remediation of known 
contamination on the Railyards property.  
 
Environmental Site Assessment (ESA) 

In May 2010, a Phase I ESA was completed on the Property. The following Recognized 
Environmental Conditions (RECs) and historical RECs were identified in the Phase I ESA: 

 Groundwater beneath the site is impacted with the constituents of concerns (COCs) and 
has the potential to present a soil vapor issue.  

 Previous investigations and remediation activities have ensured closure for the site soils 
under the restrictions of a covenant, however, the historical and current use of on-site 
railroad tracks were not discussed in the covenant. The historical and current use of 
railroad tracks on the site may have impacted the surface and/or subsurface of the site.  

 Soils in the area, found to be impacted from historical activities, were remediated and 
subsequently certified by DTSC as closed in a closure letter dated June 21, 1994. 

 
In October 2011, a limited Phase II ESA was completed to assess the RECs and historical 
RECs identified in the Phase I ESA and their potential impacts to soil, groundwater and soil 
vapor at the Property. The Phase II ESA included findings and recommendations regarding the 
subsurface at the Property:  
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 Shallow soils in the northwest portion of the site are impacted with lead at levels above 
published screening levels, and below screening levels elsewhere on the Property. 

 Shallow groundwater underlying the site does not appear to be impacted by COCs. 

 Recommended proposed future construction to not disturb soils in the northwest portion 
of the Property. 

 A Soil Management Plan addressing impacted soil will be implemented for construction 
activities. 

 Additional soil and soil vapor assessment of the subsurface beneath the rail tracks is 
required after planned removal of the railroad tracks. 

After the railroad tracks were removed, an additional and final Phase II ESA was completed 
(July 2013).   The final Phase II included unrestricted access to the site (tracks were removed).  
Twenty-two borings including 22 soil samples, six soil vapor samples, and three groundwater 
samples were analyzed.  Final recommendations for the site included: 

 A Soil Management Plan (SMP) will be prepared prior to construction activities 
commencing.   The DTSC LUC also requires the review and approval of a SMP prior to 
construction activities; and  

 A passive soil vapor mitigation system will be implemented to mitigate potential soil 
vapor intrusion. 

A letter from DTSC dated January 21, 2014 indicated agency’s review and approval of the 
summary report for the Property dated December 24, 2013.  DTSC approved the completion of 
the remediation activities as documented and concurred with backfill of excavated areas with 
clean import soil and/or re-use soil.  Soil remediation efforts of the Property are complete and 
approved by DTSC.  A Soil Handling Agreement will be executed between the Seller and the 
AOC.  
 
Terms of the Transaction 

The purchase price of $10,000,000 does not exceed the estimated fair market value of the 
Property as determined by a DGS-approved appraisal.  
 
A Land Use Covenant (LUC) was recorded against the Railyards site, including the Property, in 
2006.  The parties to the agreement were Union Pacific Railroad Company (UP) and then owner 
S. Thomas Enterprises of Sacramento, LCC (and its successors and assigns). The LUC 
provides that all future Railyards site owners indemnify, defend and hold harmless UP for claims 
resulting from “permitted effects”.  Permitted effects include claims for noise, vibration, dust, 
fumes, odors, spills and releases, and contamination as a result of railroad operations.  AOC 
has negotiated for the seller to provide a $25 million pollution liability policy with a 10-year term 
for coverage for prospective pollution events on the Property.  In addition, per a Soil Handling 
Agreement, the seller is to reimburse AOC up to $250,000 for soil remediation if needed. 
 
A Development Agreement was recorded in 2008 between the City of Sacramento (City) and S. 
Thomas Enterprises of Sacramento, LLC (and its successors and assigns), encumbering the 
entire Railyards site, providing an obligation for numerous improvements and future payments 
to the City. In order to exempt the AOC from obligations not authorized by law, the AOC and 
City have entered into a Memorandum of Understanding (MOU) whereby the AOC  
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acknowledges and agrees that in connection with the construction, maintenance, and operation 
of the new courthouse project, it shall pay when due: (i) all those fees, assessments and levies 
with respect to the Property and the courthouse project that the AOC has agreed to pay under 
the Final EIR and the Mitigation Monitoring Plan, (ii) every applicable capacity facilities fee (as 
defined in Government Code section 54999.1), and (iii) all applicable fees, rates, charges, or 
surcharges for public utility services, as provided in Government Code section 54999.7. The 
MOU will be recorded after the AOC takes ownership of the Property. 
 
A Regulatory Agreement was recorded in 2008 between the the City of Sacramento and S. 
Thomas Enterprises of Sacramento, LLC (and its successors and assigns), and encumbers the 
entire Railyards site. In order to exempt the AOC from obligations not authorized by law, the 
AOC and the City have entered into an MOU to exempt the AOC during its ownership of the 
Property from any and all restrictions, controls, limitations or prohibitions on the use or 
development imposed by the Regulatory Agreement and the Regulatory Agreement shall not 
apply to the construction of the new courthouse project, or maintenance and operation of the 
courthouse project, and so long as the state holds title to the Property. The MOU will be 
recorded after the AOC takes ownership of the Property. 
 
There are no historic issues, implied dedication, or relocation assistance associated with the 
Property.  The AOC is not aware of any lawsuits pending concerning the Property.  The 
Property acquisition agreement will require delivery of title to the Property free and clear of any 
mortgages or liens. 

 
The Property Acquisition Agreement (PAA) does not include the state’s standard indemnification 
language. The PAA also includes language that requires the state to accept the site in an “as is, 
where is,” condition, with no indemnification. The seller, on behalf of the Administrative Office of 
the Courts, will obtain a Pollution Liability Policy naming the state as Insured and will maintain 
the policy for a period of ten years from the Close of Escrow.  In addition, the AOC will require 
the general contractor to carry additional environmental insurance providing coverage for 
remediation costs resulting from a pollution incident.   
 
The proposed acquisition is consistent with the state’s planning priorities in accordance with 
Government Code Section 65041 et seq.  State ownership of these parcels will promote infill 
development and is an appropriate reuse and redevelopment of previously developed 
underutilized land presently served by transit, streets, water, sewer and other essential services. 
 
 
Staff Recommendation: Authorize acquisition 
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CONSENT ITEMS 

CONSENT ITEM—3 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIPATRIA STATE PRISON 
POTABLE WATER STORAGE TANKS 
IMPERIAL COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider establishing project scope, cost, and schedule 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—3 
Department of Corrections and Rehabilitation 

Calipatria State Prison 
Potable Water Storage Tanks 

Imperial County 
 
Action Requested 

If approved, the requested action would establish project scope, cost, and schedule. 

 
Scope Description 

This project will design and construct one new approximately 1.25 million gallon potable water 
storage tank at Calipatria State Prison (CAL), as well as repair and upgrade the existing 
2 million gallon potable water storage tank. CAL’s existing 2 million gallon tank has become 
corroded internally which poses a potential health risk to staff and inmates, as has been 
determined by the California Department of Public Health. The construction of one new potable 
water storage tank will provide the necessary daily operations and fire suppression water supply 
as required by the California Fire Code, allowing for the existing tank to be taken out of service 
for repair. In order to maintain constant adequate water flow to the institution, the tank will be 
designed with the necessary piping and plumbing to allow isolated operation of either tank 
during maintenance and repair of the other. 
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Funding and Project Cost Verification 

Section 28(a) of Chapter 7 of the Statutes of 2007 (AB 900) appropriated $300 million General 
Fund to the Department of Corrections and Rehabilitation for capital outlay to renovate, 
improve, or expand infrastructure capacity at existing prison facilities. This action would allocate 
$5,303,000 of this appropriation to complete design and construction of this project. 

 
$  5,303,000 total estimated project costs 

$  5,303,000 project costs to be allocated:  $477,000 preliminary plans, $436,000 working 
drawings, and $4,390,000 construction ($3,073,000 contract, $184,000 
contingency, $434,000 A&E, $595,000 other project costs, and $104,000 
agency retained items) 

 

CEQA 

Environmental review for this project and the appropriate CEQA documentation will be 
completed prior to seeking approval of preliminary plans. 

 
Real Estate Due Diligence 

Real estate due diligence for this project will be completed prior to seeking approval of 
preliminary plans. 

 
Project Schedule 

Approve preliminary plans  July 2015 
Complete working drawings  January 2016 
Start construction   May 2016 
Complete construction  June 2017 
 
 
Staff Recommendation: Establish scope, cost, and schedule. 
 
 
  



-11- 
SPWB July 18, 2014 Agenda w/Analysis 

 

 

CONSENT ITEMS 

CONSENT ITEM—4 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIPATRIA STATE PRISON 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
IMPERIAL COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider establishing scope, cost, and schedule 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—4 
Department of Corrections and Rehabilitation 

Calipatria State Prison 
Health Care Facility Improvement Project 

Imperial County 
 
Action Requested 

If approved, the requested action would establish the project scope, cost, and schedule. 
 

Scope Description 

The health care facility improvement project at Calipatria State Prison (CAL) will support CAL’s 
operation as a Basic institution as part of the California Department of Corrections and 
Rehabilitation (CDCR) Health Care Facility Improvement Program strategy to address statewide 
prison health care deficiencies. The purpose of the health care facility improvements at CAL is 
to remedy deficiencies in primary care, specialty care, laboratory, health care administration, 
and the Administrative Segregation Unit (ASU) clinic. 
 
CAL is one of seventeen institutions designated as a Basic institution. Basic institutions will 
have the capability of providing routine specialized medical services and consultation for the 
generally healthy inmate-patient population. 
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This project includes primary care clinic renovations and additions to Facilities A, B, C, and D; a 
new ASU primary care clinic; renovations to the central health services building; and health care 
administration renovation. The primary care clinic renovations and additions at Facilities A, B, C, 
and D will provide primary health care consultation and treatment consistent with the delivery of 
a Basic level of care. The new ASU primary care clinic will provide separate clinical treatment 
space for the secure ASU population. The renovated clinics will include lab draw stations to 
increase access to these services in an appropriate setting. The central health services 
renovation will provide specialty clinical services and consultation, and emergency treatment 
consistent with a delivery of a Basic level of care. The health care administration renovation will 
provide offices for health care administration staff displaced from the central health services 
building to accommodate more clinical space. 
 

Funding and Cost Verification 

Section 28(a) of Chapter 7, of the Statutes of 2007 (AB 900) appropriated $300,000,000 General 
Fund to CDCR for capital outlay projects to renovate, improve, or expand infrastructure capacity 
at existing prison facilities.  Section 7050(a)(5) of the Penal Code further provides this 
appropriation may also be used for the design and construction of projects in the Health Care 
Facility Improvement Program at state prisons facilities. This action would allocate $18,360,000 
of this appropriation to complete design and construction of this project. 
 
$18,360,000 total estimated project costs 

$18,360,000 project costs to be allocated:  $1,191,000 preliminary plans, $1,147,000 
working drawings, and $16,022,000 construction ($10,609,000 contract, 
$637,000 contingency, $934,000 A&E, $1,167,000 other project costs, and 
$2,675,000 agency retained items) 

 

CEQA 

Environmental review and the appropriate CEQA documentation for this project will be 
completed prior to seeking approval of preliminary plans. 
 
Real Estate Due Diligence 

Real estate due diligence review was completed for this institution in July 2013, and no issues 
that would adversely affect the quiet use and enjoyment of this project were identified. 

 
Project Schedule 

Approve preliminary plans  June 2015 
Complete working drawings  November 2015 
Start construction   March 2016 
Complete construction  May 2017 
 
 
Staff Recommendation: Establish project scope, cost, and schedule. 
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CONSENT ITEMS 

CONSENT ITEM—5 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CENTINELA STATE PRISON 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
IMPERIAL COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider establishing scope, cost, and schedule 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—5 
Department of Corrections and Rehabilitation 

Centinela State Prison 
Health Care Facility Improvement Project 

Imperial County 
 
Action Requested 

If approved, the requested action would establish the project scope, cost, and schedule. 
 
Scope Description 

The health care facility improvement project at Centinela State Prison (CEN) will support CEN’s 
operation as a Basic institution as part of the California Department of Corrections and 
Rehabilitation (CDCR) Health Care Facility Improvement Program strategy to address statewide 
prison health care deficiencies. The purpose of the health care facility improvements at CEN is 
to remedy deficiencies in primary care, specialty care, pharmacy, laboratory, health care 
administration, and the Administrative Segregation Unit (ASU) clinic. 
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CEN is one of seventeen institutions designated as a Basic institution. Basic institutions will 
have the capability of providing routine specialized medical services and consultation for the 
generally healthy inmate-patient population. 
 
This project includes renovations and additions to the primary care clinics at Facilities A, B, C, 
and D; a new ASU primary care clinic; and renovations to the central health services building. 
The new primary care clinic renovation and additions at Facilities A, B, C and D will provide 
primary health care consultation and treatment consistent with the delivery of a Basic level of 
care.  The renovated clinics will include lab draw stations to increase access to these services in 
an appropriate setting.  The new ASU primary care clinic will provide separate clinical treatment 
space for the secure ASU population. The central health services renovation will provide 
specialty clinical services and consultation, and emergency treatment consistent with a Basic 
level of care. 
 
Funding and Cost Verification 

Section 28(a) of Chapter 7 of the Statutes of 2007 (AB 900) appropriated $300,000,000 General 
Fund to CDCR for capital outlay projects to renovate, improve, or expand infrastructure capacity 
at existing prison facilities.  Section 7050(a)(5) of the Penal Code further provides this 
appropriation may also be used for the design and construction of projects in the Health Care 
Facility Improvement Program at state prison facilities.  This action would allocate $18,051,000 
of this appropriation to complete design and construction of this project. 
 
$18,051,000 total estimated project costs 

$18,051,000 project costs to be allocated:  $1,142,000 preliminary plans, $1,141,000 
working drawings, and $15,768,000 construction ($10,553,000 contract, 
$633,000 contingency, $929,000 A&E, $1,203,000 other project costs, and 
$2,450,000 agency retained items) 

 

CEQA 

Environmental review and the appropriate CEQA documentation for this project will be 
completed prior to seeking approval of preliminary plans. 
 
Real Estate Due Diligence 

Real estate due diligence review was completed for this institution in July 2013, and no issues 
that would adversely affect the quiet use and enjoyment of this project were identified. 

 
Project Schedule 

Approve preliminary plans  June 2015 
Complete working drawings  November 2015 
Start construction   March 2016 
Complete construction  May 2017 
 
 
Staff Recommendation: Establish project scope, cost, and schedule. 
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CONSENT ITEMS 

CONSENT ITEM—6 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CHUCKAWALLA VALLEY STATE PRISON 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
RIVERSIDE COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider establishing scope, cost, and schedule 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—6 
Department of Corrections and Rehabilitation 

Chuckawalla Valley State Prison 
Health Care Facility Improvement Project 

Riverside County 
 
Action Requested 

If approved, the requested action would establish the project scope, cost, and schedule. 
 
Scope Description 

The health care facility improvement project at Chuckawalla Valley State Prison (CVSP) will 
support CVSP’s operation as a Basic institution as part of the California Department of 
Corrections and Rehabilitation (CDCR) Health Care Facility Improvement Program strategy to 
address statewide prison health care deficiencies. The purpose of the health care facility 
improvements at CVSP is to remedy deficiencies in primary care, specialty care, laboratory, 
pharmacy, and health care administration. 
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CVSP is one of seventeen institutions designated as a Basic institution. Basic institutions will 
have the capability of providing routine specialized medical services and consultation for the 
generally healthy inmate-patient population. 
 
This project includes renovations and additions to primary care clinics at Facilities A, B, C, 
and D; renovations to the central health services building; and a new health care administration 
building. The primary care clinic renovations and additions at Facilities A, B, C, and D will 
provide primary health care consultation and treatment consistent with the delivery of a Basic 
level of care. The renovated clinics will include lab draw stations to increase access to these 
services in an appropriate setting. The central health services renovation is to provide an 
additional specialty exam room, clinical support space, optical services, a mental health 
assessment room, and an expanded triage and treatment area.  The new health care 
administration building will provide offices for health care administration staff that have been 
displaced by clinical activities at CVSP. 
 

Funding and Cost Verification 

Section 28(a) of Chapter 7 of the Statutes of 2007 (AB 900) appropriated $300,000,000 General 
Fund to CDCR for capital outlay projects to renovate, improve, or expand infrastructure capacity 
at existing prison facilities.  Section 7050(a)(5) of the Penal Code further provides this 
appropriation may also be used for the design and construction of projects in the Health Care 
Facility Improvement Program at state prison facilities. This action would allocate $17,817,000 
of this appropriation to complete design and construction of this project. 
 
$17,817,000 total estimated project costs 

$17,817,000 project costs to be allocated:  $1,133,000 preliminary plans, $1,087,000 
working drawings, and $15,597,000 construction ($9,988,000 contract, 
$599,000 contingency, $979,000 A&E, $1,215,000 other project costs, and 
$2,816,000 agency retained items) 

 

CEQA 

Environmental review and the appropriate CEQA documentation for this project will be 
completed prior to seeking approval of preliminary plans. 
 
Real Estate Due Diligence 

Real estate due diligence review was completed for this institution in July 2013, and no issues 
that would adversely affect the quiet use and enjoyment of this project were identified. 

 
Project Schedule 

Approve preliminary plans  June 2015 
Complete working drawings  January 2016 
Start construction   May 2016 
Complete construction  August 2017 
 
 
Staff Recommendation: Establish project scope, cost, and schedule. 
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CONSENT ITEMS 

CONSENT ITEM—7 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
IRONWOOD STATE PRISON 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
RIVERSIDE COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider establishing scope, cost, and schedule 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—7 
Department of Corrections and Rehabilitation 

Ironwood State Prison 
Health Care Facility Improvement Project 

Riverside County 
 
Action Requested 

If approved, the requested action would establish the project scope, cost, and schedule. 
 
Scope Description 

The health care facility improvement project at Ironwood State Prison (ISP) will support ISP’s 
operation as a Basic institution as part of the California Department of Corrections and 
Rehabilitation (CDCR) Health Care Facility Improvement Program strategy to address statewide 
prison health care deficiencies. The purpose of the health care facility improvements at ISP is to 
remedy deficiencies in primary care, specialty care, laboratory, and pharmacy. 
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The ISP is one of seventeen institutions designated as a Basic institution. Basic institutions will 
have the capability of providing routine specialized medical services and consultation for the 
generally healthy inmate-patient population. 
 
This project includes renovations and additions to the primary care clinics at Facilities A, B, C, 
and D, and renovations to the central health services building. The primary care clinic 
renovations and additions will provide primary health care consultation and treatment consistent 
with the delivery of a Basic level of care. The renovated clinics will include lab draw stations to 
increase access to these services in an appropriate setting. The central health services 
renovation is to provide additional shared specialty exam room, clinical support space, a 
relocated physical therapy room, optical services, a mental health assessment room, and an 
expanded treatment and triage area. 
 
Funding and Cost Verification 

Section 28(a) of Chapter 7 of the Statutes of 2007 (AB 900) appropriated $300,000,000 General 
Fund to CDCR for capital outlay projects to renovate, improve, or expand infrastructure capacity 
at existing prison facilities.  Section 7050(a)(5) of the Penal Code further provides this 
appropriation may also be used for the design and construction of projects in the Health Care 
Facility Improvement Program at state prison facilities. This action would allocate $14,377,000 
of this appropriation to complete design and construction of this project. 
 
$14,377,000 total estimated project costs 

$14,377,000 project costs to be allocated:  $907,000 preliminary plans, $871,000 working 
drawings, and $12,599,000 construction ($7,985,000 contract, $479,000 
contingency, $783,000 A&E, $971,000 other project costs, and $2,381,000 
agency retained items) 

 

CEQA 

Environmental review and the appropriate CEQA documentation for this project will be 
completed prior to seeking approval of preliminary plans. 
 
Real Estate Due Diligence 

Real estate due diligence was completed for this institution in July 2013, and no issues that 
would adversely affect the quiet use and enjoyment of this project were identified. 

 

Project Schedule 

Approve preliminary plans  June 2015 
Complete working drawings  January 2016 
Start construction   May 2016 
Complete construction  July 2017 
 
 
Staff Recommendation: Establish project scope, cost, and schedule. 
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CONSENT ITEMS 

CONSENT ITEM—8 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
PELICAN BAY STATE PRISON 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
DEL NORTE COUNTY 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider establishing scope, cost, and schedule 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—8 
Department of Corrections and Rehabilitation 

Pelican Bay State Prison 
Health Care Facility Improvement Project 

Del Norte County 
 
Action Requested 

If approved, the requested action would establish the project scope, cost, and schedule. 
 
Scope Description 

The health care facility improvement project at Pelican Bay State Prison (PBSP) will support 
PBSP’s operation as a Basic institution as part of the California Department of Corrections and 
Rehabilitation (CDCR) Health Care Facility Improvement Program strategy to address statewide 
prison health care deficiencies. The purpose of the health care facility improvements at PBSP is 
to remedy deficiencies in primary care and laboratory. 
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PBSP is one of seventeen institutions designated as a Basic institution. Basic institutions will 
have the capability of providing routine specialty medical services and consultation for the 
generally healthy inmate-patient population. 
 
This project includes renovations and additions to the primary care clinics at Facilities A and B; 
and renovations to the primary care clinics at Facilities C and D.  The primary care clinic 
renovations and additions at Facilities A and B will provide primary health care treatment and 
consultation consistent with the delivery of a Basic level of care. The renovated clinics will 
include lab draw stations to increase access to these services in an appropriate setting.  The 
primary care clinic renovations at Facilities C and D will provide primary care treatment and 
consultation consistent with the delivery of a Basic level of care for the inmate-patients housed 
in the Security Housing Unit. 
 

Funding and Cost Verification 

Section 28(a) of Chapter 7 of the Statutes of 2007 (AB 900) appropriated $300,000,000 General 
Fund to CDCR for capital outlay projects to renovate, improve, or expand infrastructure capacity 
at existing prison facilities.  Section 7050(a)(5) of the Penal Code further provides this 
appropriation may also be used for the design and construction of projects in the Health Care 
Facility Improvement Program at state prison facilities. This action would allocate $6,589,000 of 
this appropriation to complete design and construction of this project. 
 
$6,589,000 total estimated project costs 

$6,589,000 project costs to be allocated:  $397,000 preliminary plans, $385,000 working 
drawings, and $5,807,000 construction ($3,499,000 contract, $210,000 
contingency, $378,000 A&E, $455,000 other project costs, and $1,265,000 
agency retained items) 

 

CEQA 

Environmental review and the appropriate CEQA documentation for this project will be 
completed prior to seeking approval of preliminary plans. 
 
Real Estate Due Diligence 

Real estate due diligence review was completed for this institution in July 2013, and no issues 
that would adversely affect the quiet use and enjoyment of this project were identified. 

 
Project Schedule 

Approve preliminary plans  June 2015 
Complete working drawings  January 2016 
Start construction   May 2016 
Complete construction  July 2017 
 
 
Staff Recommendation: Establish project scope, cost, and schedule. 
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CONSENT ITEMS 

CONSENT ITEM—9 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA CORRECTIONAL INSTITUTION 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
KERN COUNTY 
 
Authority: Sections 15819.40(b) and (c) and 15819.401 - 15814.404 of the 

Government Code 
 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—9 
Department of Corrections and Rehabilitation 

California Correctional Institution  
Health Care Facility Improvement Project 

Kern County 
 
Action Requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description 

This project is within scope. The health care facility improvement project at California 
Correctional Institution (CCI) will support CCI's operation as a Basic institution as part of the 
California Department of Corrections and Rehabilitation (CDCR) Health Care Facility 
Improvement Program (HCFIP) strategy to address statewide prison health care system 
deficiencies. 
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CCI is one of seventeen institutions designated as a Basic Care institution.  Basic Care 
institution will have the capability of providing routine specialized medical services and 
consultation for the generally healthy inmate-patient population. 
 
This project includes the design and construction of a new Facility E primary care clinic, a new 
pharmacy and lab, Facilities A and D primary care clinic renovations, Facility B primary care and 
specialty care clinic renovation, and Facility C primary care clinic renovation and addition.  The 
purpose of the new pharmacy and laboratory is to provide the space needed to meet the 
pharmaceutical and laboratory needs of CCI and make space available within Facility B, where 
the pharmacy and laboratory are currently located, for direct inmate-patient specialty services 
and care.  The new Facility E primary care clinic and renovations located in Facilities A, B, 
and D will provide primary health care treatment and consultations consistent with the delivery 
of a Basic level of care at CCI.  The Facility B clinic renovation will also provide space for 
specialty care consultation and a treatment and triage area for emergency services that will be 
readily available for CCI inmate-patients from all of the Facilities. 
 

Funding and Cost Verification 

This project is not within cost.  On September 13, 2013, the Board took an action allocating 
$19,388,000 of the $900,419,000 lease revenue bond financing authority appropriated in 
section 15819.403(a) of the Government Code to complete design and construction for this 
project.  A revised project cost estimate was prepared in association with the completion of the 
preliminary plans.  This estimate includes changes resulting from typical project refinements 
identified as a result of the more detailed information generated during the development of 
preliminary plans.  These refinements consist primarily of more precise scope detail, more 
accurate information regarding quantities of necessary materials, and updates to the associated 
unit prices.  Based on this new estimate, the total project cost is $23,868,000, an increase of 
$4,480,000. 

 

However, CDCR has notified Board staff that one of the sub-projects may need to be altered 
through a future scope change.  Given this potential scope change and expected project cost 
changes associated with it, the cost increase currently identified will not be recognized at this 
time. 

 
$19,388,000 total authorized project costs 

$23,868,000 total estimated project costs 

$19,388,000 project costs previously allocated:  $1,167,000 preliminary plans, $1,199,000 
working drawings, and $17,022,000 construction ($11,289,000 contract, $677,000 
contingency, $993,000 A&E, $1,283,000 other project costs, and $2,780,000 
agency retained items) 

$  4,480,000 anticipated project deficit:  a decrease of $296,000 preliminary plans, and an 
increase of $88,000 working drawings and $4,688,000 construction ($4,416,000 
contract, $265,000 contingency and $8,000 other project costs, and a decrease of 
$1,000 agency retained items) 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on May 12, 2014, and the statute 
of limitations expired on June 16, 2014, without challenge. 
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Real Estate Due Diligence 

Real estate due diligence review was completed for this facility in July 2013, and no issues that 
would adversely affect the quiet use and enjoyment of this project were identified. 

 

Project Schedule 

Approve preliminary plans  July 2014 
Complete working drawings  January 2015 
Start construction   May 2015 
Complete construction  November 2016 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—10 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CORRECTIONAL TRAINING FACILITY 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
MONTEREY COUNTY 
 
Authority: Sections 15819.40(b) and (c) and 15819.401 - 15819.404 of the 

Government Code 
 
 
Consider: 

a) recognizing a scope change 

b) approving an augmentation $1,148,000 

 (0.13 percent of appropriation) 

 (0.41 percent cumulative) 

 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—10 
Department of Corrections and Rehabilitation 

Correctional Training Facility 
Health Care Facility Improvement Project 

Monterey County 
 
Action Requested 

If approved, the requested action would recognize a scope change and approve 
an augmentation. 
 
Scope Description 

This project is not within scope. The health care facility improvement project at Correctional 
Training Facility (CTF) will support CTF’s operation as a Basic institution which is part of the 
California Department of Corrections and Rehabilitation (CDCR) Health Care Facility 
Improvement Program strategy to address statewide prison health care system deficiencies. 
The project at CTF includes the design and construction of three new primary care clinics at 
Facilities A, C and D, as well as renovations to the Facility B primary care clinic, the Facility C 
triage and treatment area, the specialty care clinic, and an existing building to provide health 
care administration space. 
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CDCR has requested a scope change to delete the health care administration renovation 
sub-project.  CTF has identified existing office space that can accommodate the health care 
administration staff without any new construction. 
 
A revised project cost estimate was prepared in association with this scope change request.  
This estimate also includes changes resulting from typical project refinements identified as a 
result of the more detailed information generated during the  development of preliminary plans.  
These refinements consist primarily of more precise scope detail, more accurate information 
regarding quantities of necessary materials, and updates to the associated unit prices.  The cost 
change for the project is as follows. 

 
The cost impact of this scope change is a decrease of approximately $1,674,000.  However, 
based on a revised estimate prepared in association with the completion of preliminary plans 
and this scope change request, the total project cost is $27,579,000, an increase of $1,148,000. 
This increase of $2,822,000 is a result of other project refinements identified during the 
development of preliminary plans, as outlined above.  
 
On June 27, 2014, the Department of Finance notified the chairs of the Joint Legislative Budget, 
the Senate Appropriations, and Assembly Appropriations Committees of its intent to approve 
this scope change, and the 20-day notice period expired without any adverse comments. 

 

Funding and Cost Verification 

This project is not within cost.  On July 12, 2013, the Board took an action allocating 
$26,431,000 of the $900,419,000 lease revenue bond authority appropriated in 
section 15819.403 (a) of the Government Code to complete design and construction of this 
project.  A revised project cost estimate was prepared in association with this scope change and 
completion of the preliminary plans.  This estimate also includes changes resulting from typical 
project refinements identified as a result of the more detailed information generated during the  
development of preliminary plans.  These refinements consist primarily of more precise scope 
detail, more accurate information regarding quantities of necessary materials, and updates to 
the associated unit prices. 
 
The cost impact of this scope change is a decrease of approximately $1,674,000.  However, 
based on the revised estimate, the total project cost is $27,579,000, an increase of $1,148,000.  
This net increase of $2,822,000 is a result of other project refinements identified during the 
development of preliminary plans, as outlined above.  This action would recognize these revised 
project costs and augment the project financing authority, as detailed below. 
 
$26,431,000 total authorized project costs 

$27,579,000 total estimated project costs 

$26,431,000 project costs previously allocated:  $1,472,000 preliminary plans, $1,514,000 
working drawings, and $23,445,000 construction ($17,141,000 contract, 
$1,028,000 contingency, $1,234,000 A&E, $1,723,000 other project costs, and 
$2,319,000 agency retained items) 

$1,148,000 augmentation request:  a decrease of $164,000 preliminary plans and $1,000 
working drawings, and an increase of $1,313,000 construction ($1,267,000 
contract and $76,000 contingency, and a decrease of $30,000 other project 
costs) 
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CEQA 

A Notice of Exemption was filed with the State Clearinghouse on January 24, 2014, and the 
statute of limitations expired on February 28, 2014, without challenge. 
 

Real Estate Due Diligence 

Real estate due diligence review was completed for this institution in July 2013, and no issues 
that would adversely affect the quiet use and enjoyment of this project were identified. 
 
Project Schedule 

Approve preliminary plans  June 2014 
Complete working drawings  December 2014 
Start construction   April 2015 
Complete construction  December 2016 
 
 
Staff Recommendation: Recognize a scope change and approve an augmentation. 
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CONSENT ITEMS 

CONSENT ITEM—11 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
SIERRA CONSERVATION CENTER 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
TUOLUMNE COUNTY 
 
Authority: Sections 15819.40(b) and (c) and 15819.401 - 15819.404 of the 

Government Code 
 
 
Consider approving preliminary plans 

 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—11 
Department of Corrections and Rehabilitation 

Sierra Conservation Center 
Health Care Facility Improvement Project 

Tuolumne County 
 
Action Requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description 

This project is within scope.  The health care facility improvement project at Sierra 
Conservation Center (SCC) will support SCC’s operation as a Basic Care institution as part of 
the California Department of Corrections and Rehabilitation (CDCR) Health Care Facility 
Improvement Program strategy to address statewide prison health care deficiencies.  The 
purpose of the health care facility improvements at SCC is to remedy deficiencies in primary 
care, specialty care, pharmacy, laboratory, health records, and health care administration. 
 
SCC is one of seventeen institutions designated as a Basic institution. Basic institutions will 
have the capability of providing routine specialized medical services and consultation for the 
generally healthy inmate-patient population. 
 
This project includes the design and construction of a new pharmacy and lab, a new health care 
administration building, central health services renovation, and Facility C primary care clinic 
renovation and addition. 
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The new pharmacy and lab will provide the space needed to meet the pharmaceutical and 
laboratory processing demands at SCC and make space available within the central health 
services building, where the pharmacy and lab are currently located, for direct inmate-patient 
primary and specialty clinical care services.  The new health care administration building will 
provide space for the health care administration staff displaced from the central health services 
building.  The central health services renovation will provide specialty clinical services and 
consultation, primary care, emergency treatment, and health care records space consistent with 
the delivery of a Basic level of care.  The Facility C primary care clinic renovation and addition 
will provide primary health care treatment and consultation at Facility C and include space for 
lab draw activities to increase access to these services. 
 
Funding and Cost Verification 

This project is within cost.  On September 13, 2013 the Board took an action allocating 
$17,798,000 of the $900,419,000 lease revenue bond authority appropriated for medical, dental, 
and mental health facilities in section 15819.403(a) of the Government Code to complete design 
and construction of this project.  A revised project cost estimate was prepared in association with 
completion of preliminary plans.  Based on this new estimate, the current total estimated project 
cost is $17,497,000, a potential net savings of $301,000 from a decrease of $439,000 
preliminary plans and $135,000 working drawings, and an increase in $273,000 construction.  
This potential project savings is not being recognized at this time. 
 

$17,798,000 total authorized project costs 

$17,798,000 total estimated project costs 

$17,798,000 project costs previously allocated:  $1,292,000 preliminary plans, $1,212,000 
working drawings, and $15,294,000 construction ($10,448,000 contract, 
$627,000 contingency, $919,000 A&E, $1,191,000 other project costs, and 
$2,109,000 agency retained items) 
 

$     301,000 potential net project savings:  a decrease of $439,000 preliminary plans and 
$135,000 working drawings, and an increase in $273,000 construction (a 
decrease of $92,000 contract and $6,000 contingency, and an increase of 
$371,000 other project costs) 
 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on May 16, 2014, and the statute 
of limitations expired on June 23, 2014, without challenge. 
 
Real Estate Due Diligence 

Real estate due diligence review was completed for this institution in July 2013, and no issues 
that would adversely affect the quiet use and enjoyment of this project were identified. 
 

Project Schedule 

Approve preliminary plans  July 2014 
Complete working drawings  January 2015 
Start construction   May 2015 
Complete construction  February 2017 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—12 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JAIL PROJECT 
YOLO COUNTY 
 
Authority: Sections 15820.91 – 15820.917 of the Government Code 
 
 
Consider establishing scope, cost, and schedule 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—12 
Department of Corrections and Rehabilitation 

Jail Project 
Yolo County 

 
 

Action Requested 

If approved, the requested action would establish the project scope, cost, and schedule. 
 

Scope Description 

This project will design and construct renovations to and an expansion of the existing county jail 
located in the city of Woodland on approximately 9.8± acres of a greater 37.2± acres of 
county-owned land.  The expansion will create approximately 47,800 square feet of additional 
new housing, treatment, program, and support space, providing approximately 32 new 
medium-security beds, and renovate approximately 21,600 square feet of the existing building. 
 
The expansion will provide new housing, program, and day reporting space.  The new housing 
unit will include approximately 16 double-occupancy cells; a dayroom; a recreation yard; and 
program, support, and storage space.  The expansion will also include program rooms; a lobby; 
a video visitation area; and office, administration, and interview space for in-custody and day 
reporting staff and programming. 
 
This project will renovate the existing medical clinic into a custody administration area; an 
interview room; an attorney visiting room; and office, staff services, and program space. The 
existing intake/booking area will be renovated and expanded to convert it provide a more 
functional vehicle sally port; safety and holding cells; holding areas; and administrative, staff 
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services, and storage space.  The existing kitchen and laundry area will be renovated and 
expanded into a medical/mental health clinic with approximately 21 beds, exam rooms, offices, 
a dental area, a nurse’s station, a lab, and medical records and inmate waiting space.  The 
visitation space in the existing housing units will be converted into video visitation space. This 
project includes bid alternates to upgrade the existing boilers and selected HVAC package 
units. 
 
This project will also construct a new, approximately 9,800 square foot building located adjacent 
to the existing facility which will include a kitchen, laundry space, and a culinary classroom. 
 
The project will include, but is not limited to, site improvements; site utilities and infrastructure; 
and security fencing, as well as electrical; plumbing; heating, ventilation, and air conditioning; 
security; emergency power; and fire protection systems.  Approximately 83 parking spaces for 
staff and visitors will also be provided as part of this project. 
 

Funding and Project Cost Verification 

Section 15820.913 of the Government Code appropriates $854,229,000 lease revenue bond 
financing authority to partially finance the design and construction of local jail facilities.  Award of 
this funding to individual counties is administered through the Board of State and Community 
Corrections (BSCC).  The BSCC has conditionally awarded $36,295,000 from this appropriation 
to Yolo County for this project.  All of the acquisition/study and any design and construction 
costs in addition to this amount will be paid by the County.  This action would allocate 
$36,295,000 from this appropriation to complete design and construction of this project. 
 
$ 41,654,000 total estimated project cost 

 
$ 36,295,000 state funds to be allocated:  $335,000 working drawings and $35,960,000 

construction ($30,455,000 contract, $3,045,000 contingency, $1,625,000 other 
project costs, and $835,000 agency retained items) 

$   5,359,000 local funds to be allocated:  $1,462,000 acquisition/study, $1,347,000 
preliminary plans, $1,198,000 working drawings, $1,352,000 construction 
($715,000 A&E and $637,000 other project costs) 

CEQA 

A Notice of Determination was filed with the Yolo County Clerk on December 22, 2008, and the 
statute of limitations expired on January 22, 2009, without challenge. 
 

Real Estate Due Diligence 

Real Estate due diligence for this project is currently under review and will be completed prior to 
seeking approval of preliminary plans. 
 

Project Schedule 

Approve preliminary plans  April 2015 
Complete working drawings November 2015 
Start construction  April 2016 
Complete construction April 2018 
 
 
Staff Recommendation: Establish scope, cost, and schedule. 
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ACTION ITEMS 

ACTION ITEM—1 
DEPARTMENT OF TRANSPORTATION (2660)  
EUREKA DISTRICT 1 OFFICE RENOVATION  
HUMBOLDT COUNTY 
 

Authority:  Chapter 1, Statutes of 2009, Third Extraordinary Session, as amended by 
Chapter 1, Statutes of 2009, Fourth Extraordinary Session, Item 
2660-311-0042(1) 

Chapter 712, Statutes of 2010, Item 2660-311-0042(1) 
Chapter 33, Statutes of 2011, Item 2660-311-0042(1) 

   
 
Consider approving an augmentation contingent upon the expiration of the Joint 
Legislative Budget Committee 20-day review period. $729,000 

(7.2 percent total project) 
(15.8 percent cumulative) 

 
 
 
 
 
 
 
 
 
 
 
 
 

ACTION ITEMS 

STAFF ANALYSIS ITEM—1 
Department of Transportation 

Eureka District 1 Office Renovation 
Humboldt County 

 
Action Requested 

If approved, the requested action would approve an augmentation contingent upon the 
expiration of the Joint Budget Legislative Budget Committee 20-day review period. 
 
Scope Description 

This project is within scope.  This project will renovate the Caltrans District 1 Office building in 
Eureka.  Specific improvements include the installation of a fire alarm system, expansion of the 
fire sprinkler system, replacement of the heating and ventilation system, upgraded electrical 
systems, ADA (Americans with Disabilities Act) improvements, and replacement of interior 

finishes.  Currently, this project is 85% complete. 
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Funding and Project Cost Verification 

This project is not within cost.  The 2009, 2010 and 2011 Budget Acts appropriated a total of 
$10,098,000 for this project.  The project was previously augmented two times - by $424,000 at 
the August 2012 PWB meeting to award the contract and reflect increase overhead and by 
$443,000 at the December 2013 PWB meeting, due to site conditions such as seismic 
deficiencies, unsupported masonry, and internal leakage.  These issues also drove a need for 
additional architectural, structural and mechanical engineering services from the Department of 
General Services (DGS), Professional Services Branch (PSB).    
 
This request for $729,000 (7.2 percent total project costs, 15.8 percent cumulative) is due to the 
need for additional seismic bracing, new State Fire Code requirements to provide one-hour 
rated fire walls around information technology server rooms, replacement of improperly 
performing balance valves (valves that control the flow of hot water used for heating the 
building), and to correct air flow from the HVAC system and related ductwork.   
 
These activities have also generated the need for additional design services, State Fire Marshal 
reviews, and DGS project management fees.  Additionally, because the project schedule has 
been extended by approximately two months, further costs will be incurred for contractor and 
project overhead. 
 
On July 2, 2014, the Department of Finance notified the chairs of the Joint Legislative Budget, 
the Senate Appropriations, and Assembly Appropriations Committees of its intent to approve the 
augmentation, and the 20-day notice period will expire on July 22, 2014.  Staff recommends 
approval of this item contingent upon receiving no adverse comments. 
 
$ 10,965,000 total authorized project costs  

 
$ 11,694,000 total estimated project costs 

 
$ 10,965,000  project costs previously allocated:  $695,000 preliminary plans, $687,000 

working drawings, $8,716,000 construction ($6,637,000 contracts, $465,000 
contingency, $906,000 A&E, and $708,000 other), $424,000 augmentation (EO 
C 12/13-2), $443,000 augmentation (EO C 13/14-11). 
 

$    729,000 requested augmentation: construction  

 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on February 23, 2011, and the 
35-day statutes of limitation expired on March 30, 2011, without challenge. 

 
Real Estate Due Diligence  

A Summary of Conditions Letter was completed on May 22, 2012 and no significant issues were 
identified. 
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Project Schedule 

Approve preliminary plans  May 2011 
Complete working drawings  February 2012 
Start construction   October 2012 
Complete construction  September 2014 

 
Staff Recommendation: Approve an augmentation contingent upon the expiration of 

the Joint Budget Legislative Budget Committee 20-day review 
period. 
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ACTION ITEMS 

ACTION ITEM—2 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
TWO PROPERTY CONDEMNATIONS 
FRESNO COUNTY 
Multiple Parcel Numbers 
 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 
  Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
  Section 15854 of the Government Code 
 
Consider adoption of Resolutions of Necessity authorizing the use of eminent domain 
(condemnation) to acquire the following properties: 
 

1. Garcia Property 
Assessor’s Parcel Number 467-030-25S  
Authority’s Parcel Numbers FB-10-0134-1 and FB-10-0134-01-01 

2. Daoudian Property 
Assessor’s Parcel Number 510-050-26  
Authority’s Parcel Numbers MF-10-0090-1, MF-10-0090-2, MF-10-0090-3, and      
MF-10-0090-4 

 

ACTION ITEMS 

STAFF ANALYSIS ITEM—2 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Fresno County 

 

Action Requested 

If approved, the requested action would approve adoption of two Resolutions of 
Necessity authorizing the use of eminent domain (condemnation) to acquire two 
properties totaling approximately 2.9 acres located in Fresno County. 
 
 
Scope Description 

This project is within scope.  The Initial Operating Segment, Section 1 (IOS-1) is expected to 
be approximately 130 miles starting near Madera (north of Fresno) and extending southward 
almost to Bakersfield.  This initial section includes the realignment of Highway 99 in Fresno, 
construction of a bridge over the San Joaquin River, several grade separations, and two 
viaducts.  The IOS-1 is the first construction phase of the High Speed Train System (HSTS).  
The HSTS consists of Phase 1, which would provide 520 miles of the HSTS extending from San 
Francisco to Los Angeles/Anaheim, and Phase 2, which would extend the system to Sacramento 
and San Diego. 
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Funding and Cost Verification 

This project is within cost.  Chapter 152, Statutes of 2012, appropriated $5.850 billion 
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) for 
acquisition of approximately 1,100 parcels and the construction of the 130-mile IOS-1.   
 
Background  

In order to adopt a Resolution of Necessity that is required to initiate the eminent domain 
(condemnation) proceedings, the Board must consider that the following conditions have been 
met: 

(A) The public interest and necessity require the project; 

(B) The project is planned or located in the manner that will be most compatible with the 
greatest public good and the least private injury; 

(C) The property sought to be acquired is necessary for the project; and, 

(D) The offer required by Government Code section 7267.2 has been made to the owner 
or owners of record (Properties 1, 2, 4, and 5) or has not been made to the owner or 
owners of record because the owner or owners cannot be located with reasonable 
diligence (Property 3).   

 
In 2008 the voters of California approved Proposition 1a, authorizing monies from the 
High-Speed Passenger Train Bond fund in support of this Project, in 2009 and 2010 the federal 
government approved funds in support of the portion of this Project extending from San 
Francisco to Anaheim, and in 2012, through Chapter 152, Statutes of 2012, the Legislature 
appropriated funds for the acquisition and design-build phases of the IOS-1 of the Project, 
extending from Madera to near Bakersfield 
 
The Property Acquisition Law, commencing with Section 15850 of the Government Code, 
authorizes the Board to select and acquire in the name of the State of California (“State”) with 
the consent of the State agency concerned, the fee or any lesser right or interest in any real 
property necessary for any State purpose or function.  This law also authorizes the Board to 
acquire property by condemnation, in the manner provided for in Title 7 (commencing at section 
1230.010) of Part 3 of the Code of Civil Procedure.   
 
Each of the two properties are within the right of way for IOS-1, which was site-selected at the 
January 11, 2013 Board meeting.  This site selection took place after an extensive environmental 
review process that led to the selection of a preferred alignment.  The preferred alignment has 
been approved by both the High Speed Rail Authority Board and the Federal Railroad 
Administration.  Acquisition of this property will allow the High Speed Rail Authority to move 
forward with construction of the HSTS.   
 
During June and August 2013, the various owners were provided with a first written offer to 
purchase the subject property, as required by Government Code section 7267.2.  Negotiations 
to acquire the property have been unsuccessful to date, thereby precipitating the need to adopt 
a Resolution of Necessity to authorize the use of eminent domain.   
 
On June 30 and July 1, 2014, Notices of Intent to adopt a Resolution of Necessity were mailed to 
the respective property owners.  This notice was sent in accordance with Code of Civil 
Procedure section 1245.235.   
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Property Specific Information: 
 

1. Garcia Property 
Assessor’s Parcel Number 467-030-25S  
Authority’s Parcel Numbers FB-10-0134-1 and FB-10-0134-01-01 

This property, which includes an office and warehouse building, is located at 1206 G 
Street in the City of Fresno.  The requested action will result in the acquisition of 0.30 
acres in fee and 0.38 acres in uneconomic excess.  This parcel is needed for the high-
speed rail track bed at the NE corner of G Street and Fresno Street. 
 

2. Daoudian Property 
Assessor’s Parcel Number 510-050-26  
Authority’s Parcel Numbers MF-10-0090-1, MF-10-0090-2, MF-10-0090-3, and      
MF-10-0090-4 
 
This property, which is vacant land, is located at 4735 North Golden State Boulevard in 
the City of Fresno.  The requested action will result in the acquisition of 2.22 acres in fee  
This parcel is needed for roadway improvements associated with the realignment of 
Golden State Boulevard and the high-speed rail track bed between W. Shaw Avenue 
and W. Ashlan Avenue.  

 
 
Staff Recommendation:  Approve the adoption of Resolutions of Necessity authorizing 

the use of eminent domain (condemnation) to acquire two 
properties totaling approximately 2.9 acres located in Fresno 
County. 
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OTHER BUSINESS 

OTHER BUSINESS ITEM—1 
Consider authorizing a two month extension to each of the Board’s current contracts for bond 
counsel services with Orrick, Herrington and Sutcliffe and Stradling Yucca Carlson and Ruth. 
This will provide staff the necessary time to work on procuring new contracts. 
 
 

REPORTABLES 

 

To be presented at the meeting. 
 
 


